



FLINT HALL · SUFFOLK

THE WEDDING PLANNING CHECKLIST

& COUNTDOWN TIMELINE



*Every task, in the order it needs doing — from the moment
you say “yes” to the morning of your wedding. Print it, tick it
off, and let the rest take care of itself.*



FLINT HALL

A SUFFOLK WEDDING & EVENTS BARN



WHERE TO BEGIN

FIVE DECISIONS THAT SHAPE EVERYTHING ELSE

Settle these first — every other choice becomes easier once they're made.



1

YOUR BUDGET

Agree a total and who's contributing. It quietly decides guest numbers, venue and everything after.

2

A ROUGH GUEST COUNT

Even a range — 60, 100, 150 — shapes which venues and dates work for you.

3

THE FEELING

Intimate and candlelit, or a big barn party? Pick a mood before you pick details.

4

SEASON & FLEXIBILITY

Knowing your season — and whether a weekday works — opens up dates and value.

5

THE VENUE

Book it first. Your date isn't real until the venue is, and the best dates go early.

12+ MONTHS *the foundations*

- | | |
|---|--|
| ☐ Set your overall budget & who's paying | ☐ Draft your guest list |
| ☐ Choose & book your venue | ☐ Set the date (with the venue confirmed) |
| ☐ Take out wedding insurance | ☐ Start a mood board / vision |
| ☐ Open a dedicated wedding savings pot | ☐ Decide on your wedding party |

10 – 12 MONTHS *the big suppliers*

- | | |
|---|---|
| ☐ Book your photographer | ☐ Book your videographer |
| ☐ Confirm catering & drinks | ☐ Book the band or DJ |
| ☐ Start shopping for the dress | ☐ Research celebrant / registrar |
| ☐ Book any overnight accommodation | ☐ Send save-the-dates |

8 – 9 MONTHS *the details take shape*

- | | |
|---|--|
| ☐ Book your florist | ☐ Order the cake |
| ☐ Confirm ceremony & officiant | ☐ Book hair & make-up (with trials) |
| ☐ Plan & book the honeymoon | ☐ Choose bridesmaids' outfits |
| ☐ Arrange transport | ☐ Sort passports / visas if needed |

THE COUNTDOWN

FROM HALF A YEAR TO THE BIG DAY

The middle stretch is where it all comes together. Keep ticking.



6 – 7 MONTHS *lock it in*

- | | |
|---|---|
| ☐ Order suits / groom's outfit | ☐ Book a menu tasting |
| ☐ Choose & order the rings | ☐ Register at your ceremony office |
| ☐ Finalise readings & music | ☐ Book guest transport / shuttles |

4 – 5 MONTHS *paper & plans*

- | | |
|--|---|
| ☐ Order the invitations | ☐ Finalise your gift list / registry |
| ☐ Confirm all supplier bookings | ☐ Buy wedding-party gifts |
| ☐ Book the first dress fitting | ☐ Plan the hen & stag |

3 MONTHS *send & confirm*

- | | |
|--|--|
| ☐ Send the invitations | ☐ Finalise the menu & drinks |
| ☐ Order favours & on-the-day stationery | ☐ Confirm registrar / celebrant |
| ☐ Buy wedding shoes & accessories | ☐ Draft the order of the day |

2 MONTHS *the fine detail*

- | | |
|---|--|
| ☐ Chase outstanding RSVPs | ☐ Draw up the seating plan |
| ☐ Final dress fitting | ☐ Write vows & speeches |
| ☐ Have your hair & make-up trial | ☐ Give notice / collect the licence |

1 MONTH *nearly there*

- | | |
|---|--|
| ☐ Confirm final numbers to venue & caterer | ☐ Make final payments to suppliers |
| ☐ Collect outfits & rings | ☐ Share the day-of timeline with everyone |
| ☐ Confirm timings with each supplier | ☐ Break in your shoes |

THE LAST TWO WEEKS & THE DAY ITSELF

The hard work's done. These are the little things that let you relax into it.



2 WEEKS *hand it over*

- | | |
|--|--|
| ☐ Re-confirm timings with all suppliers | ☐ Delegate day-of roles to your party |
| ☐ Finish speeches & vows | ☐ Pack for the honeymoon |
| ☐ Prepare supplier tips & final cash | ☐ Pre-book a post-wedding dress clean |

1 WEEK *breathe*

- | | |
|--|--|
| ☐ Give the final headcount to the venue | ☐ Deliver decor, favours & stationery |
| ☐ Rehearse the ceremony | ☐ Confirm transport pick-up times |
| ☐ Assemble an emergency kit | ☐ Rest, hydrate & eat well |

THE DAY BEFORE *everything ready*

- | | |
|--|---|
| ☐ Drop off anything the venue needs | ☐ Lay out outfits, rings & documents |
| ☐ Charge phones & cameras | ☐ Hand rings to the best man |
| ☐ Have an early, easy night | ☐ Set out the emergency kit |

ON THE DAY *enjoy every minute*

- | | |
|---|--|
| ☐ Eat a proper breakfast | ☐ Give the rings & documents to your point person |
| ☐ Get ready with time to spare | ☐ Take a quiet moment together |
| ☐ Trust your suppliers — let them work | ☐ Soak it all in. You're married. |

WHEN YOU'RE READY

COME AND SEE FLINT HALL

A checklist can take you a long way — but the moment a barn feels right, you just know. If a Suffolk barn wedding is the picture in your head, we'd love to show you ours: exposed timber, big skies, and room for everyone you love.

BOOK A VIEWING · [FLINTHALL.UK](https://flinthall.uk)

hello@flinthall.uk · flinthall.uk

